

# mobile solar stage **Method Statement**

**Contractor: Southwest solar solutions/mobile solar stage**

## **Sequence of Works**

Solar generator truck/ stage and all equipment delivered to site  
Solar generator set up panels erected / start tracking suns ark  
Stage to be erected  
PA to be erected and set  
Lights to be erected and set  
Operators to run show  
Equipment dismantled at end of show  
Stage dismantled generator truck packed away  
Site left tidy on departure

Methods crew to assemble and run above equipment

Personnel **A.P.Fleming owner operator. crew hands**

Supervision. **T.Fleming**

Risk Assessment. **Done**

Control Measures **barriers around generator truck and stage if needed**

PPE **steel toecap footwear**